U.S. Army Materiel

ESSENTIAL IN PEACE, INDISPENSABLE IN WAR

Command Army Logistics

Army Logistics Enterprise

Integration, HO AMOS

Welcoming Remarks - Jim Folk SSF Transition Workshop 28 May 2003





Overview

- Single Stock Fund (SSF) proponency transitioned to AMC 1 Jan 03
- Merged into the AMC G-3, Office of Enterprise Integration
- SSF Milestone 3 (MS 3) implementation continued on schedule
- Last MS 3 Implementation 3 May 03: Eighth US Army, Army National Guard Region 1, and residual ARNG sites

Unqualified Success / Total Team Effort!

Objectives

- Review the SSF Milestone 3 implementation process
- Discuss current metrics and automated system Problem Reports
- Work through current SSF actions/ issues
- Communicate the "road-ahead" for how SSF functionality will be included in modernizing logistics and financial systems
- Describe current initiatives and new AMC responsibilities

Critical SSF Success Factors

- Senior Leadership Sponsorship & Involvement
- ✓ Initial Focus -- Process versus Information Technology
- ✓ Continuous Involvement of Process Owners
 - Business Rules
 - Testing
 - Readiness Assessments
- ✓ Regular Project Assessments
- ✓ Implementation/Deployment Strategy
 - Site Support Teams
 - Detailed Planning
 - Rapid Development Process 28 months from project start to Initial Operating Capability
 - Site "dress rehearsals"

Perspectives

- The success of the SSF program was built on:
 - Clear vision and objectives
 - Earned confidence & trust in translating that vision into reality
 - Consistent MACOM/stakeholders input
 - Clear metrics & business rules
- We will follow the same approach as we tackle the many challenges inherent in Army logistics enterprise integration



SSF in Transition

- SSF mission completed
- New missions and responsibilities:
 - Enterprise Integration
 - Consumable Supply Chain Management-Army
 - Exchange Pricing
 - Funds Control
- Reorientation/reduction of SSF resources:
 - Implementation Teams
 - Management of SSF Problem Reports (PRs)
 - Priority 1&2 PRs processed through 31 Jul 03
 - ▶Thereafter date, submit direct to applicable Central Design Agency
 - MS 3 Implementation metrics tracked through 31 Aug 03
- AMC assistance available to field units:
 - Installation Supply & Maintenance Reps (ISRs/IMRs)
 - **CTASC Representatives**
 - **HQ AMC G-3 staff**

Agenda

Single Stock Fund Transition Workshop Wed 28 May 03

Admin	Notes
AMCOPS-E	

Welcoming Remarks

Program Update AMCOPS-E

Lessons Learned AMCOPS-E

Financial Conversion Team Report
AMCOPS-E

Metrics Assessment

 National Operations Center/ AMCOPS-E Problem Reports

Group Discussion

Ms. Kim Topping

Mr. Jim Folk

Mr. Doug Hone

LTC(P) Dave Ochs

Mr. John Franks

Mr. Alex Milosavljevic AMCOPS-E

Mr. Dennis Webb

CDAs Multiple

All N/A

Mr. Folk

<mark>SSF Social (1800 hours)</mark> O'Club

DOC. Im Folk Dhono. 702 617 4000

AMCOPS-E

Agenda

Single Stock Fund Transition Workshop Thrs 29 May 03

- Emerging Initiatives
 - Exchange Pricing Ms. P. Myers AMCOPS-E
 - Consumable Supply Chain Management Army Ms. S. Dunfrund Army G-4
 - Funds Control Mr. Franks AMCOPS-E
- Army Logistics Enterprise Integration
 - Overview/Introduction Mr. Folk AMCOPS-E
 - Logistics Modernization Program Mr. Don Hartzell AMCOPS-E
 - Global Combat Support System Army TBD PM LIS
 - Business System Modernization Mr. Jim Kimberly DLA
 - Logistics Enterprise Architecture Mr. Rick Hodson AMCOPS-E
- Issue Review/Assignment Mr. Mike Mannion AMCOPS-E
 - **Closing Remarks** Mr. Folk AMCOPS-E